FY 2016-17 Supplemental Capital Construction Request

Colorado Mesa University
Health Sciences, Phase I, Nurse Practitioner

Motion: | Approve the supplemental request from Colorado Mesa University for additional cash funds
spending authority for the Health Sciences, Phase |, Nurse Practitioner project ($110,000 CF).

GENERAL INFORMATION 2015-007

1. Which supplemental criterion does the request meet? Unforeseen Contingency

The university found extensive roof damage in the Community Building when it began demolishing the ceiling. It
subsequently determined that the best of course of action is to replace the roof and roof insulation rather than patch the
roof, as originally planned.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because this is a regular supplemental request.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill: ~ HB 16-1405

Fund Source Prior Appropriations Supplemental Request Euture Requests Total Cost
CCF $12,230,212 $0 $0 $12,230,212

CF $105,299 $110,000 $0 $215,299
$12,335,511 $110,000 $0 $12,445,511

REASON FOR SUPPLEMENTAL REQUEST

The supplemental request addresses numerous leaks in the existing roof of the Community Building. The leaks
were not visible until the grid ceiling was removed during the project demolition phase. The university is requesting
additional funding to replace, rather than patch, the existing roof. It says that replacing the roof will decrease energy
consumption, improve drainage, and protect the recent renovations to the building's interior.

SUMMARY OF PROJECT

The two-phase project demolishes 20,414 GSF and renovates 9,600 GSF in the Community Medical Plaza building
and constructs an additional 25,718-GSF building. When the project is complete, the new building, to be named the
Nurse Practitioner Center, will accommodate the Health Sciences Department, which is currently housed in the
Maverick Center. The new building will also host the Student Health Clinic, currently located in the Community
Medical Plaza, and Behavioral Clinical Services, currently located south of campus. CMU says the project will help
meet a growing demand for health care instruction, which will in turn help to alleviate a shortage of health care
professionals in the region and statewide.

The renovations to the Community Medical Plaza include replacement of all mechanical systems, electrical systems,
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FY 2016-17 Supplemental Capital Construction Request

Colorado Mesa University
Health Sciences, Phase I, Nurse Practitioner

Motion: | Approve the supplemental request from Colorado Mesa University for additional cash funds
spending authority for the Health Sciences, Phase |, Nurse Practitioner project ($110,000 CF).

plumbing, and interior finishes in the existing space.

QUESTIONS / OUTSTANDING ISSUES

None.
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FY 2016-17 Supplemental Capital Construction Request

Western State Colorado University
Paul Wright Gymnasium Steam Heating System Replacement

Motion: = Approve the supplemental request from Western State Colorado University for state funds and
cash funds spending authority to address necessary repairs in the Paul Wright Gymnasium
($1,000,000 CCF and $148,750 CF) and to reduce the state-funded appropriation to the
Quigley Hall Renovation project by $1,000,000 CCF in order to offset the cost of the new

project.
GENERAL INFORMATION 2018-012
1. Which supplemental criterion does the request meet? Technical

The request redirects cost savings from a state-funded project to critical heating system repairs in the Paul Wright
Gymnasium.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because this is a regular supplemental request.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill: ~ HB 14-1336

Fund Source Prior Appropriations Supplemental Request Euture Requests Total Cost
CCF $0 $1,000,000 $0 $1,000,000

CF $0 $148,750 $0 $148,750

$0 $1,148,750 $0 $1,148,750

REASON FOR SUPPLEMENTAL REQUEST

The project replaces an aging heating system in the Paul Wright Gymnasium. The project cost is offset from

$1.0 million in savings from the Quigley Hall Renovation project, which was funded from CCF in FY 2014-15. The
source of cash funds is revenue from an existing facility fee. The university says that if the project is not funded, it
anticipates there will be a significant system failure within three years, which will necessitate emergency controlled
maintenance funding.

SUMMARY OF PROJECT

The project converts the steam heating system in the building to a hydronic heat delivery system in order to prevent
potential loss of use if the wood floors in the gym are damaged. The aging system was installed in 1951 and is the
only steam system on campus. The system components are located below the wood playing surface in the
gymnasium, and leaks in the steam pipes risk damage to the floor. The university says the existing system is at the
end of its serviceable life. One of the three boilers is no longer in service; the steam pipes leak frequently; and the
system is difficult and expensive to maintain.
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FY 2016-17 Supplemental Capital Construction Request

Western State Colorado University
Paul Wright Gymnasium Steam Heating System Replacement

Motion: = Approve the supplemental request from Western State Colorado University for state funds and
cash funds spending authority to address necessary repairs in the Paul Wright Gymnasium
($1,000,000 CCF and $148,750 CF) and to reduce the state-funded appropriation to the

Quigley Hall Renovation project by $1,000,000 CCF in order to offset the cost of the new
project.

QUESTIONS / OUTSTANDING ISSUES

All responses to staff questions and issues were incorporated into the write-up.
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FY 2015-16 Supplemental Capital Construction Request

Colorado School of Mines
Heating Plant Renovation

Motion: | Approve the supplemental request from Colorado School of Mines to increase cash funds
spending authority for the Heating Plant Renovation project ($325,000 CF).

GENERAL INFORMATION 2015-009

1. Which supplemental criterion does the request meet? Unforeseen Contingency

The request increases the contingency budget to allow for unforeseen expenses. If the overall project cost increases
beyond the available contingency, the institution may be faced with reducing the project scope.

2. Which projects will be restricted to fund the supplemental request?

No funding restriction is necessary because the supplemental is requested from cash funds.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill: ~ SB 15-234
Fund Source Prior Appropriations Supplemental Request Euture Requests Total Cost
CCF $6,564,665 $0 $0 $6,564,665
CF $6,564,665 $325,000 $0 $6,889,665
$13,129,330 $325,000 $0 $13,454,330

REASON FOR SUPPLEMENTAL REQUEST

The original project contingency budget was reduced to pay regular project costs because the budget increased due
to inflation. This request adds money to the contingency budget in order to allow for unforeseen conditions or other
unexpected (unbudgeted) costs. The additional project contingency may not be needed, but increasing the
contingency to the original amount (about 10 percent of the overall construction cost) will afford the institution the
flexibility needed to complete the project within the original scope. If the contingency amount is not increased and
unexpected costs exceed the remaining available contingency, the institution will attempt to identify cost savings in
the project. These savings would likely negatively affect the project scope, e.g., eliminating equipment.

SUMMARY OF PROJECT

The capital renewal project renovates the 15,888-GSF Heating Plant, which uses steam to provide heating, domestic
hot water, and cooling to all of the major buildings on campus through tunnels and pipes. The school says the
Heating Plant provides heating, cooling (through steam absorption chillers), and hot water to the major buildings on
campus via steam, and the plant's failure could have severe consequences for the school, potentially shutting down
the campus and jeopardizing the academic and research mission of the institution.
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FY 2015-16 Supplemental Capital Construction Request

Colorado School of Mines
Heating Plant Renovation

Motion: | Approve the supplemental request from Colorado School of Mines to increase cash funds
spending authority for the Heating Plant Renovation project ($325,000 CF).

QUESTIONS / OUTSTANDING ISSUES

None.
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FY 2014-15 Supplemental Capital Construction Request

Colorado Historical Society (History Colorado)
Lebanon Mill Dam Restoration

Motion: | Approve the supplemental request from History Colorado to increase the state-funded
appropriation to the Lebanon Mill Dam Restoration project ($355,452 CCF).

GENERAL INFORMATION 2015-026

1. Which supplemental criterion does the request meet? Unforeseen Contingency

In consultation with the Colorado Department of Public Health and Environment (CDPHE), History Colorado discovered
that a nearby tailings pile has potential issues with structural instability and water quality.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because this is a regular supplemental request. In a January 3, 2017 letter OSPB
recommended funding the project through a FY 2016-17 General Fund transfer to the Capital Construction Fund.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill: ~ HB 14-1336

Fund Source Prior Appropriations Supplemental Request Euture Requests Total Cost
CCF $768,210 $355,452 $0 $1,123,662
$768,210 $355,452 $0 $1,123,662

REASON FOR SUPPLEMENTAL REQUEST

The additional project funding will be used to install permeation grouting along the north side of the reservoir and a
small berm at the top of the tailings pile, which will be sloped to redirect uphill runoff. In order to minimize the
leaching of heavy metals into Clear Creek, CDPHE is requiring History Colorado to prevent the inundation of the
tailings pile by the reservoir.

SUMMARY OF PROJECT

History Colorado received state funding in FY 2014-15 for the project, which reconstructs the Lebanon Mill Dam and
creates a total of 1.65 acre-feet of water storage. The dam will be built with a concrete retaining wall and a timber
crib facade. The dam will be eight feet high with a 40-foot spillway. The project creates a secure water
augmentation source for the Georgetown Loop Railroad, in order to:

o store decreed water rights from Clear Creek to augment water depletions from wells used to serve the
Georgetown Loop Railroad;

o potentially generate electricity to power the Lebanon Mine and Mill sites; and

¢ provide an educational tool about historic mining dams and water mills for visitors.
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FY 2014-15 Supplemental Capital Construction Request

Colorado Historical Society (History Colorado)
Lebanon Mill Dam Restoration

Motion: | Approve the supplemental request from History Colorado to increase the state-funded
appropriation to the Lebanon Mill Dam Restoration project ($355,452 CCF).

The Georgetown Loop Railroad is currently operating under a Substitute Water Supply Plan from the State
Engineer's Office that allows for augmentation from water stored in Chicago Creek Reservoir. However, Chicago
Creek Reservoir is downstream of the Georgetown Loop Railroad's wells. The project will allow History Colorado to

make augmentation releases at the location of the well depletions in order to prevent injury to water rights between
the Georgetown Loop Railroad and Chicago Creek Reservoir.

QUESTIONS / OUTSTANDING ISSUES

All responses to staff questions were incorporated into the project write-up.
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FY 2016-17 Supplemental Capital Construction Request

Human Services
Suicide Risk Mitigation

Motion: | Approve the supplemental request from the Department of Human Services to increase the
state-funded appropriation to the Suicide Risk Mitigation project ($235,109 CCF).

GENERAL INFORMATION 2009-007

1. Which supplemental criterion does the request meet? New Data

The department recently identified an additional safety and security risk associated with the shower and bath fixtures in
the patient units in three buildings on the Colorado Mental Health Institute at Pueblo campus during a post-incident
review. The additional work fits within the approved project scope.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because this is a regular supplemental request. In a January 3, 2017 letter OSPB
recommended funding the project through a FY 2016-17 General Fund transfer to the Capital Construction Fund.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill: ~ HB 16-1405

Fund Source Prior Appropriations Supplemental Request Euture Requests Total Cost
CCF $12,244,741 $235,109 $0 $12,479,850

FF $3,480,190 $0 $0 $3,480,190
$15,724,931 $235,109 $0 $15,960,040

REASON FOR SUPPLEMENTAL REQUEST

As the result of a recent incident involving a patient, the department identified an additional safety and security risk
associated with the shower fixtures in the patient units in three buildings. The additional project funding requested
through the supplemental request will be used to replace shower fixtures in two of the three buildings. The cost of
replacement fixtures in the third building will be paid from contingency funds.

Specifically, the project replaces a shower fixture that has been identified as a potential tie-off point. Attachment A
illustrates the existing and replacement fixtures.

SUMMARY OF PROJECT

The project improves patient units at the Colorado Mental Health Institutes at Fort Logan and Pueblo. The project
improves areas where residents are most vulnerable, e.g., restrooms, sleeping rooms, and treatment rooms, in
order to mitigate the risk of patient suicide or self-harm.
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FY 2016-17 Supplemental Capital Construction Request

Human Services
Suicide Risk Mitigation

Motion: | Approve the supplemental request from the Department of Human Services to increase the
state-funded appropriation to the Suicide Risk Mitigation project ($235,109 CCF).

In order to mitigate suicide risk, the project makes the following physical renovations:

e removal and replacement of all plumbing fixtures in toilets and showers;

¢ elimination of tie-off points in toilet and shower partitions;

¢ elimination of the suspended grid ceiling, and removal and replacement of light fixtures in patient sleeping rooms,
showers, and toilets;

o removal and replacement of door hardware (doorknobs, hinges, and closers);

e removal and replacement of ventilation system duct covers in patient sleeping rooms, showers, and toilets; and

¢ total renovation of some bathroom and shower rooms to improve staff visibility and supervision and to comply with
the provisions of the Americans with Disabilities Act (ADA).

QUESTIONS / OUTSTANDING ISSUES

None.
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Attachment A

The current shower and bath fixtures have been identified as a potential risk. When in an upright position,
illustrated in the picture below, the fixture can be used as a tie-off point as they do not have break away
abilities which means it can be used as a ligature point. See Photo A.

Photo A: Shower/Bath fixture

The Acorn shower fixture, illustrated in Photo B, does not provide tie-off points, and is a safer alternative
to the current shower fixtures.

Photo B: Acorn Shower Fixture

Patented Tri-Lever
Handle

Model SV16

Patent Pending

Prepared by the Department of Human Services






FY 2016-17 Supplemental Capital Construction Request

Revenue
Replace Cooling System, Annex Building

Motion: | Approve the supplemental request from the Department of Personnel and Administration
(submitted on behalf of the Department of Revenue) to replace the cooling fan in the Annex
Building ($1,351,599 CCF).

GENERAL INFORMATION 2017-103

1. Which supplemental criterion does the request meet? Unforeseen Contingency

There is an immediate risk of loss of use of the Annex Building if the cooling fan further deteriorates or fails during the
hot summer months. During summer 2016, the department installed temporary cooling units in the building. The cost of
temporary cooling was paid for from the Emergency Controlled Maintenance Account.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because this is a regular supplemental request. In a January 3, 2017 letter OSPB
recommended funding the project through a General Fund transfer to the Capital Construction Fund.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill:

Fund Source Prior Appropriations Supplemental Request Future Requests Total Cost
CCF $0 $1,351,599 $0 $1,351,599
$0 $1,351,599 $0 $1,351,599

REASON FOR SUPPLEMENTAL REQUEST

This request replaces an emergency supplemental request approved by the committee on June 6, 2016. After the
department commenced the project, it discovered that the roof of the building was not structurally sound enough to
support the weight of the rooftop air conditioning unit and that additional funding is required in order to make
necessary repairs to the roof prior to installation of the rooftop unit.

If the supplemental request for emergency funding is denied, DPA and the Department of Revenue will cancel or
delay the Replace HVAC System, 1881 Pierce Street project in order to address the emergency repairs in the Annex
Building.

SUMMARY OF PROJECT
The project purchases a roof-top cooling unit to replace an 85-year-old cooling fan in the Annex Building, which
houses the taxation, finance, administration, and executive offices within the Department of Revenue. According to

the Department of Personnel and Administration (DPA), which maintains the building, the fan cannot be operated at
full capacity and is at imminent risk of failure.
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FY 2016-17 Supplemental Capital Construction Request

Revenue
Replace Cooling System, Annex Building

Motion: | Approve the supplemental request from the Department of Personnel and Administration
(submitted on behalf of the Department of Revenue) to replace the cooling fan in the Annex
Building ($1,351,599 CCF).

While conducting routine seasonal maintenance in April, DPA staff discovered that the fan vibrates excessively
when operated at full capacity. DPA subsequently cleaned the cooling unit and had the fan serviced and balanced to
reduce the vibration. None of the mitigating efforts reduced the vibrations. According to DPA, the fan cannot be
operated at full capacity without risk of structural damage to the building. Additionally, the cooling fan appears to be
failing. The fan is currently operating at two-thirds capacity. At partial capacity, the fan has only been able to cool
the building to around 78 degrees. DPA estimates that under current conditions the temperature in the building may
reach 85 degrees or more during the hottest summer months.

The cooling fan replacement project was not submitted through the regular controlled maintenance process because
DPA anticipated that the repairs would be addressed through the Capitol Annex Building (1375 Sherman Street)
Renovation project listed on its outyear projection of need.

Project funding. DPA is requesting partial funding for the project. The total project cost is $2,417,599. In addition
to the requested state funding ($1,351,599), the department plans to use moneys from the Emergency Controlled
Maintenance Account ($450,000), anticipated reversions from the FY 2015-16 Capitol Complex utilities operating
line ($300,000), and the remaining, unspent appropriation from the Upgrade Public Restrooms and Wheelchair Lifts
for ADA Compliance, State Capitol Building controlled maintenance project ($316,231).

QUESTIONS / OUTSTANDING ISSUES

None.
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FY 2016-17 Supplemental Capital Construction Request

Public Health and Environment
Superfund Sites Cleanup

Motion: | Approve the supplemental request from the Department of Public Health and Environment to
extend spending authority for the Superfund Sites Cleanup project.

GENERAL INFORMATION 2012-025

1. Which supplemental criterion does the request meet? Technical

Spending authority for the project ceases at the end of FY 2016-17.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because this is a regular supplemental request.

3. Has the request been approved by OSPB and CCHE? Yes

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

The appropriation to be amended was authorized in the following bill:  HB 14-1336

Fund Source Prior Appropriations Supplemental Request Euture Requests Total Cost
CF $7,115,922 $0 $0 $7,115,922

FF $64,043,299 $0 $0 $64,043,299
$71,159,221 $0 $0 $71,159,221

REASON FOR SUPPLEMENTAL REQUEST

The request extends the spending authority for the Superfund Sites Cleanup project for an additional three years.
The project will continue work at multiple superfund sites currently undergoing remediation activities, including the
California Gulch, Central City/Clear Creek, Captain Jack Mine, and Standard Mine sites.

The federal government provides up to 90 percent of funding for Superfund site cleanup. Senate Bill 85-109 created
the Hazardous Substance Response Fund to provide the state's 10 percent share of site cleanup costs. The state is
authorized to obtain federal funds to complete cleanup activities when no responsible party is willing or able to
perform the necessary cleanup. The department says if spending authority for the project is allowed to expire, it
would forfeit federal Superfund grant funds (approximately $43 million) and no longer have the authorization to meet
its ten 10 percent state match obligation.

SUMMARY OF PROJECT

The project finances projects that clean up sites on the federal National Priorities List, or Superfund list, as
determined by the EPA. A site qualifies for listing when the EPA determines there is a release or threatened release
of hazardous substances that may endanger public health, welfare, or the environment.
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FY 2016-17 Supplemental Capital Construction Request

Public Health and Environment
Superfund Sites Cleanup

Motion: | Approve the supplemental request from the Department of Public Health and Environment to
extend spending authority for the Superfund Sites Cleanup project.

QUESTIONS / OUTSTANDING ISSUES

None.
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